
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2014

ESTIMATE SUMMARY 11:46:14

CONTID: C19702         ESTIMATE NO: 0004 PROG 2005

PCN: 19702-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 CORTEZ NORTH TO DOLORES PERCENT TIME:

PROJECT NO: NHPP145A-060                  

SH 145 CORTEZ NORTH TO DOLORES

NAME OF ROAD: 145A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 07/25/2014 DATE TIME STARTED 03/24/2014

P.O. Box 1660 DATE LET 02/06/2014 DATE WORK BEGAN 03/24/2014

22419 County Road G DATE AWARDED 02/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2014 DATE ACCEPTED

Cortez CO 81321                  DATE NOTICE TO PROCEED 03/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,363,777.92 PARTICIPATING $ $ 222,682.69

AWARD PROJECT AMT: 5,672,075.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 1,804.04

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,680.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.00

WORK DAYS

WORK DAYS

16.81%

5,293,865.60

222,682.69

224,486.73

217,806.25

$

$

$

$

1,069,912.32

0.00

1,069,912.32

107,991.13

1,177,903.45

-24,433.46

0.00

1,153,469.99

0.00

AMOUNT DUE 1,153,469.99 217,806.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,806.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

67.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 2.000

0.000

202-00019  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0010 *Removal of Delineator 15.000

0.000

202-00090  
 

63.7515.000

0.00

480.000

EACH

4.25000

0015 *Removal of Sidewalk 521.600

0.000

202-00200  
 

1,825.60521.600

0.00

1,487.000

SY  

3.50000

0020 *Removal of Curb 1,480.000

0.000

202-00201  
 

4,070.001,480.000

0.00

1,480.000

LF  

2.75000

0025 *Removal of Asphalt Mat 684.300

0.000

202-00220  
 

6,843.00684.300

0.00

684.300

SY  

10.00000

0030 *Removal of Asphalt Mat (Planing) 3,617.000

65,761.000

202-00240  
 

114,473.7069,378.000

108,505.65

69,411.000

SY  

1.65000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

12.000

EACH

108.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

68.000

EACH

48.00000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

4,629.000

LF  

1.50000

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

12.000

EACH

115.00000

0055 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

540.000

CY  

35.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Muck Excavation 674.750

15.000

203-00100  
 

9,656.50689.750

210.00

689.750

CY  

14.00000

0065 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

80.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

120.00000

0075 Hydraulic Excavator 0.000

4.250

203-01565  
 

437.754.250

437.75

10.000

HOUR

103.00000

0080 Combination Loader 0.000

6.500

203-01594  
 

474.506.500

474.50

20.000

HOUR

73.00000

0085 *Potholing 9.000

4.750

203-01597  
 

4,812.5013.750

1,662.50

40.000

HOUR

350.00000

0090 Sweeping (With Pickup Broom) 2.000

5.000

203-01622  
 

770.007.000

550.00

20.000

HOUR

110.00000

0095 Laborer 0.000

13.000

203-02330  
 

325.0013.000

325.00

20.000

HOUR

25.00000

0100 *Erosion Log (12 Inch) 146.000

50.000

208-00002  
 

980.00196.000

250.00

200.000

LF  

5.00000

0105 *Silt Fence 300.000

0.000

208-00020  
 

600.00300.000

0.00

600.000

LF  

2.00000

0110 *Aggregate Bag 141.000

0.000

208-00035  
 

775.50141.000

0.00

141.000

LF  

5.50000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

1.000

EACH

600.00000

0120 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

8.000

EACH

150.00000

0125 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0130 *Removal and Disposal of Sediment (Labor) 0.000

13.000

208-00103  
 

650.0013.000

650.00

20.000

HOUR

50.00000

0135 *Removal and Disposal of Sediment (Equipment) 0.000

1.000

208-00105  
 

85.001.000

85.00

20.000

HOUR

85.00000

0140 *Erosion Control Supervisor 62.000

9.000

208-00206  
 

10,650.0071.000

1,350.00

100.000

DAY 

150.00000

0145 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

200.000

LF  

6.00000

0150 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

54.000

EACH

155.00000

0155 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

7.000

EACH

160.00000

0160 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

7.000

EACH

320.00000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

240.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Manhole 0.000

7.000

210-04010  
 

3,675.007.000

3,675.00

14.000

EACH

525.00000

0175 Adjust Valve Box 0.000

6.000

210-04050  
 

1,380.006.000

1,380.00

12.000

EACH

230.00000

0180 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

270.00000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

2,700.00000

0190 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

1,600.00000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

3.00000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

40.000

SY  

8.50000

0205 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

200.00000

0210 *Wildlife Biologist 26.250

2.000

240-00000  
 

2,825.0028.250

200.00

40.000

HOUR

100.00000

0215 *Aggregate Base Course (Class 6) 1,211.790

0.000

304-06000  
 

27,871.171,211.790

0.00

1,211.790

TON 

23.00000

0220 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,959.000

TON 

20.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 248.570

8.170

403-00720  
 

32,092.50256.740

1,021.25

330.000

TON 

125.00000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

537.590

403-34721  
 

38,975.28537.590

38,975.28

48,822.000

TON 

72.50000

0235 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

26,991.000

GAL 

3.00000

0240 *Concrete Pavement (6 Inch) 169.000

0.000

412-00600  
 

11,830.00169.000

0.00

169.000

SY  

70.00000

0245 Geogrid Reinforcement 1,106.500

0.000

506-01020  
 

3,319.501,106.500

0.00

1,106.500

SY  

3.00000

0250 *Inlet Type 13 (5 Foot) 2.000

0.000

604-13005  
 

11,400.002.000

0.00

2.000

EACH

5,700.00000

0255 4 Inch Non-Perforated Pipe Underdrain 191.000

0.000

605-00004  
 

1,337.00191.000

0.00

260.000

LF  

7.00000

0260 4 Inch Perforated Pipe Underdrain 652.000

0.000

605-00040  
 

10,432.00652.000

0.00

652.000

LF  

16.00000

0265 Subsurface Drain Outlet 20.000

0.000

605-84000  
 

440.0020.000

0.00

20.000

LF  

22.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,600.000

LF  

19.00000

0270 MATERIAL ALLOWANCE 3,131.324

0.000

59,495.163,131.324

0.00LF  

19.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

12.000

EACH

1,600.00000

0275 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,600.00000

0275 MATERIAL ALLOWANCE 8.153

0.000

13,044.808.153

0.00EACH

1,600.00000

0280 *Fence (Plastic) 110.000

0.000

607-11525  
 

550.00110.000

0.00

1,000.000

LF  

5.00000

0285 *Concrete Sidewalk 323.000

0.000

608-00000  
 

20,349.00323.000

0.00

323.000

SY  

63.00000

0290 *Concrete Curb Ramp 276.000

0.000

608-00010  
 

26,220.00276.000

0.00

276.000

SY  

95.00000

0295 *Detectable Warnings 240.000

0.000

608-00015  
 

8,400.00240.000

0.00

240.000

SF  

35.00000

0300 *Curb and Gutter Type 2 (Section II-B) 1,486.000

0.000

609-21020  
 

40,122.001,486.000

0.00

1,486.000

LF  

27.00000

0305 *Gutter Type 2 (4 Foot) 72.000

0.000

609-24004  
 

4,320.0072.000

0.00

72.000

LF  

60.00000

0310 *Gutter Type 2 (6 Foot) 56.000

0.000

609-24006  
 

4,480.0056.000

0.00

56.000

LF  

80.00000

0315 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,875.000

LF  

6.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

332.000

EACH

24.00000

0325 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

128.000

EACH

26.00000

0330 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

28.00000

0335 *2 Inch Electrical Conduit 65.000

0.000

613-00200  
 

4,225.0065.000

0.00

65.000

LF  

65.00000

0340 *Pull Box (18"x12"x8") 0.000

0.000

613-07018  
 

0.000.000

0.00

1.000

EACH

430.00000

0345 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

266.000

SF  

20.00000

0350 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

309.000

SF  

24.00000

0355 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

7.50000

0360 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

7.000

EACH

95.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

82.000

LF  

16.00000

0370 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

7.000

EACH

225.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

400.000

LF  

18.00000

0375 MATERIAL ALLOWANCE Loop Dectector Wire 0.000

22.169

399.0422.169

399.04LF  

18.00000

0380 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0380 MATERIAL ALLOWANCE Piezo Electric Class 2 0.000

0.585

1,404.000.585

1,405.00EACH

2,400.00000

0385 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

32,397.000

LF  

0.15000

0390 Impact Attenuator (Sand Barrel Array) 2.000

0.000

614-85005  
 

7,600.002.000

0.00

4.000

EACH

3,800.00000

0395 *Construction Surveying 0.600

0.000

625-00000  
 

10,320.000.600

0.00

1.000

L S 

17,200.00000

0400 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

125.00000

0405 *Mobilization 0.500

0.000

626-00000  
 

255,463.500.500

0.00

1.000

L S 

510,927.00000

0410 Public Information Services 0.580

0.090

626-01000  
 

4,489.000.670

603.00

1.000

L S 

6,700.00000

0415 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

1,000.000

GAL 

78.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Pavement Marking Paint (Waterborne) 119.200

157.000

627-00011  
 

9,667.00276.200

5,495.00

2,000.000

GAL 

35.00000

0425 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

3,267.000

SF  

17.00000

0430 *Flagging 610.500

446.500

630-00000  
 

19,554.501,057.000

8,260.25

5,000.000

HOUR

18.50000

0435 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

200.000

HOUR

45.00000

0440 *Traffic Control Inspection 25.000

2.000

630-00007  
 

1,431.0027.000

106.00

40.000

DAY 

53.00000

0445 *Traffic Control Management 58.000

10.000

630-00012  
 

32,300.0068.000

4,750.00

100.000

DAY 

475.00000

0450 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

53.755.000

0.00

27.000

EACH

10.75000

0455 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

336.0032.000

0.00

100.000

EACH

10.50000

0460 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

54.000

SF  

19.00000

0465 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

875.001.000

0.00

2.000

EACH

875.00000

0470 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

53.001.000

0.00

2.000

EACH

53.00000
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PCN: 19702-BID    ESTIMATE RUN 08/01/2014

PROJECT: NHPP145A-060                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Drum Channelizing Device 17.000

0.000

630-80360  
 

148.7517.000

0.00

80.000

EACH

8.75000

0480 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

97.505.000

0.00

20.000

EACH

19.50000

0485 Concrete Barrier (Temporary) 365.000

0.000

630-80370  
 

18,250.00365.000

0.00

750.000

LF  

50.00000

0490 *Traffic Cone 70.000

80.000

630-80380  
 

787.50150.000

420.00

500.000

EACH

5.25000

0495 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,050.00000

0500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

76,000.000

F A 

1.00000

0510 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

189,000.000

F A 

1.00000

0515 F/A Asphalt Cement Cost Adjustment 0.000

5,568.760

700-70019  
 

5,568.765,568.760

5,568.76

205,000.000

F A 

1.00000

0520 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0525 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

229,000.000

F A 

1.00000
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CAT NO0200 ROADWAY 

0530 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 854,974.51186,758.986,006,879.62CURRENT AMT0200 $ $ $

CAT NO0300 Bridge O-02-E (R 5 Bridge Repair) 

0540 *Removal of Bridge Railing 0.000

268.000

202-00425  
 

1,742.00268.000

1,742.00

536.000

LF  

6.50000

0545 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0545 MATERIAL ALLOWANCE 2.209

0.000

3,092.602.209

0.00EACH

1,400.00000

0550 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

494.000

LF  

90.00000

0550 MATERIAL ALLOWANCE 312.318

0.000

28,108.62312.318

0.00LF  

90.00000

0555 *Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

43.000

LF  

91.00000

0555 MATERIAL ALLOWANCE 26.887

0.000

2,446.7226.887

0.00LF  

91.00000

0560 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

100.000

LF  

6.00000
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CAT NO0300 Bridge O-02-E (R 5 Bridge Repair) 

0565 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

1,900.00000

CAT 35,389.941,742.0061,857.00CURRENT AMT0300 $ $ $

CAT NO0301 Bridge O-02-E (RAMP) 

0570 *Removal of Asphalt Mat (Planing) 1,427.000

0.000

202-00240  
 

2,354.551,427.000

0.00

1,550.000

SY  

1.65000

0575 *Removal of Portions of Present Structure (Class 1) 0.500

1.200

202-00450  
 

149.601.700

105.60

10.000

SY  

88.00000

0580 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

155.00000

0585 *Removal of Portions of Present Structure 16.000

0.000

202-00502  
 

28,000.0016.000

0.00

16.000

CY  

1,750.00000

0590 *Sandblasting Reinforcing Steel 0.000

1.800

202-05100  
 

34.201.800

34.20

10.000

SY  

19.00000

0595 *Structure Excavation 165.000

0.000

206-00000  
 

3,795.00165.000

0.00

165.000

CY  

23.00000

0600 *Structure Backfill (Class 1) 45.000

20.000

206-00100  
 

5,720.0065.000

1,760.00

65.000

CY  

88.00000

0605 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 100.000

71.780

403-34721  
 

12,454.05171.780

5,204.05

251.000

TON 

72.50000

0610 *Waterproofing (Membrane) 893.000

657.000

515-00120  
 

29,450.001,550.000

12,483.00

1,550.000

SY  

19.00000
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CAT NO0301 Bridge O-02-E (RAMP) 

0615 *Concrete Sealer 0.000

105.000

515-00400  
 

630.00105.000

630.00

105.000

SY  

6.00000

0620 *Concrete Sealer (Calcium Nitrite) 0.000

104.000

515-00410  
 

3,328.00104.000

3,328.00

104.000

SY  

32.00000

0625 *Bridge Expansion Device (Special) 91.000

25.000

518-01050  
 

49,300.00116.000

10,625.00

116.000

LF  

425.00000

0630 *Concrete Class D 91.100

3.000

601-03000  
 

49,402.5094.100

1,575.00

94.100

CY  

525.00000

0635 *Concrete Class DT (Deck Topping) 0.000

0.130

601-03540  
 

100.100.130

100.10

1.000

CY  

770.00000

0640 *Reinforcing Steel (Epoxy Coated) 14,425.000

88.000

602-00020  
 

23,220.8014,513.000

140.80

14,513.000

LB  

1.60000

0645 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

32,000.002.000

0.00

2.000

EACH

16,000.00000

CAT 239,938.8035,985.75247,441.30CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0655 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0660 Sanitary Facility 1.000

0.000

620-00020  
 

6,600.001.000

0.00

1.000

EACH

6,600.00000

CAT 47,600.000.0047,600.00CURRENT AMT0400 $ $ $

$ 1,177,903.25224,486.73$6,363,777.92$CURRENT AMTPROJECT TOTAL


